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ESTIMATE RUN 07/02/2008

ESTIMATE SUMMARY 15:24:15
CONTID: C16605 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 16605-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 67.0 DAYS TIME ALLOW: 7/31/20( FIXED COMPLETION DAT
US 550 Red Mountain Pass Resurfacing PERCENT TIME: 68.37 ORIG TIME ALLOW: 7/31/20( FIXED COMPLETION DAT

PROJECT NO: C 5502-063

US 550 Red Mountain Pass Resurfacing

NAME OF ROAD: 550B
PROJECT COUNTIES: SAN JUAN OURAY
CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COU pay PERIOD ENDING 06/30/2008 DATE TIME STARTED 04/25/2008
2273 RIVER ROAD DATE LET 02/07/2008 DATE WORK BEGAN 06/02/2008
DATE AWARDED 04/08/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/22/2008 DATE ACCEPTED
GRAND JUNCTION CO 81505 970/243-4900 DATE NOTICE TO PROCEED 04/25/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,922,981.20 PARTICIPATING $ 28,450.00 $ 0.00
AWARD PROJECT AMT: $  4,515,688.50 NON-PARTICIPATING 2,534,461.42 1,214,300.40
PERCENT COMPLETE: 37.02% TOTAL EARNINGS 2,562,911.42 1,214,300.40
FUNDS AVAILABLE: $ 4,360,069.78 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,562,911.42 1,214,300.40
TOTAL CLAIMS: $ 0.00 RETATNAGE -67,735.33 -29,383.00
SECURITIES ENCUMBERED 38,109.28 38,109.28
NET EARNINGS 2,533,285.37 1,223,026.68
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,533,285.37 1,223,026.68
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,223,026.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16605-BID ESTIMATE RUN 07/02/2008
PROJECT: C 5502-063 ESTIMATE NO: 0002 15:24:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090  *REMOVAL OF DELINEATOR 415.000 0.000
EACH 0.000 0.00
4.60000 0.000 0.00
0010 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 200 610.000 356.700
sy 0.000 0.00
17.60000 356.700 6,277.92
0015 203-01140  ROLLING 80.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0020 203-01500  BLADING 80.000 38.500
HOUR 0.000 0.00
200.00000 38.500 7,700.00
0025 203-01590  FRONT END LOADER (RUBBER TIRE) 40.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0030 203-01594  COMBINATION LOADER 40.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0035 203-02330  LABORER 40.000 0.000
HOUR 0.000 0.00
42.00000 0.000 0.00
0040 208-00002  EROSION LOG (12 INCH) 700.000 540.000
LF 0.000 0.00
11.00000 540.000 5,940.00
0045 208-00020  SILT FENCE 1,000.000 700.000
LF 0.000 0.00
11.00000 700.000 7,700.00
0050 208-00100  SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
Ls 0.000 0.00
5,800.00000 0.000 0.00
0055 208-00206  EROSION CONTROL SUPERVISOR 50.000 5.000
DAY 1.000 295.00

295.00000 6.000 1,770.00
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PCN: 16605-BID ESTIMATE RUN 07/02/2008
PROJECT: C 5502-063 ESTIMATE NO: 0002 15:24:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 212-00006 *SEEDING (NATIVE) 1.000 0.000
ACRE 0.000 0.00
375.00000 0.000 0.00
0065 212-00032 *SOIL CONDITIONING 1.000 0.000
ACRE 0.000 0.00
2,850.00000 0.000 0.00
0070 213-00002 *MULCHING (WEED FREE HAY) 1.000 0.000
ACRE 0.000 0.00
1,170.00000 0.000 0.00
0075 213-00061 *MULCH TACKIFIER 100.000 0.000
1B 0.000 0.00
2.80000 0.000 0.00
0080 304-09014 AGGREGATE BASE COURSE (SPECIAL) 9,320.000 0.000
TON 0.000 0.00
38.00000 0.000 0.00
0085 403-36400 *HOT MIX ASPHALT (GRADING SX) (75) 40,815.000 12,831.690
TON 11,778.500  624,260.50
53.00000 24,610.190 1,304,340.07
0090 411-03355  ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 2,653.000 901.010
TON 810.750  449,155.50
554.00000 1,711.760 948,315.04
0095 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 25,489.000 4,451.090
GAL 2,564.520 3,846.78
1.50000 7,015.610 10,523.42
0100 612-00031 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 406.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0105 612-00032 *DELINEATOR (TYPE II) (EXTRA HEIGHT) 54.000 0.000
EACH 0.000 0.00
36.00000 0.000 0.00
0110 612-00033 *DELINEATOR (TYPE III) (EXTRA HEIGHT) 104.000 0.000
EACH 0.000 0.00

37.00000 0.000 0.00
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PCN: 16605-BID ESTIMATE RUN 07/02/2008
PROJECT: C 5502-063 ESTIMATE NO: 0002 15:24:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 612-00041  *DELINEATOR (FLEXIBLE) (TYPE I) 50.000 0.000
EACH 0.000 0.00
52.00000 0.000 0.00
0120 625-00000  CONSTRUCTION SURVEYING 1.000 0.000
Ls 0.000 0.00
2,000.00000 0.000 0.00
0125 626-00000  *MOBILIZATION 1.000 0.600
Ls 0.400 46,800.00
117,000.00000 1.000 117,000.00
0130 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.500
Ls 0.000 0.00
2,300.00000 0.500 1,150.00
0135 627-00001  *PAVEMENT MARKING PAINT 2,664.000 572.350
GAL 389.000 8,169.00
21.00000 961.350 20,188.35
0140 627-00005  *EPOXY PAVEMENT MARKING 890.000 0.000
GAL 0.000 0.00
75.00000 0.000 0.00
0145 627-30324  *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 76.000 0.000
(TYPE I)
SF 0.000 0.00
16.00000 0.000 0.00
0150 627-30329  *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 24.000 0.000
SF 0.000 0.00
11.50000 0.000 0.00
0155 630-00000  *FLAGGING 2,200.000 463.500
HOUR 385.500 8,866.50
23.00000 849.000 19,527.00
0160 630-00007  *TRAFFIC CONTROL INSPECTION 24.000 5.000
DAY 4.000 460.00
115.00000 9.000 1,035.00
0165 630-00012  *TRAFFIC CONTROL MANAGEMENT 50.000 15.000
DAY 9.000 5,670.00

630.00000 24.000 15,120.00
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PCN: 16605-BID ESTIMATE RUN 07/02/2008
PROJECT: C 5502-063 ESTIMATE NO: 0002 15:24:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 2.500
EACH 0.500 17.00
34.00000 3.000 102.00
0175 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 65.000 9.500
EACH 8.000 368.00
46.00000 17.500 805.00
0180 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000
EACH 2.000 94.00
47.00000 2.000 94.00
0185 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 90.000 16.000
SF 0.000 0.00
18.00000 16.000 288.00
0190 630-80360 *DRUM CHANNELIZING DEVICE 400.000 0.000
EACH 2.500 25.00
10.00000 2.500 25.00
0195 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0200 630-80380 *TRAFFIC CONE 400.000 62.500
EACH 32.000 147.20
4.60000 94.500 434.70
0205 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,200.00000 0.000 0.00
0210 700-70002 F/A ANTICIPATED CMO 1,657,941.600 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70010 F/A MINOR CONTRACT REVISIONS 260,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70011 F/A PARTNERING 3,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16605-BID ESTIMATE RUN 07/02/2008
PROJECT: C 5502-063 ESTIMATE NO: 0002 15:24:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 65,782.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70016 F/A FUEL COST ADJUSTMENT 96,895.600 0.000
FA 64,893.420 64,893.42
1.00000 64,893.420 64,893.42
0235 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70023 F/A ON-THE-JOB TRAINEE 3,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70025 F/A QUALITY INCENTIVE PAYMENT 309,341.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 630-00001 PILOT CAR OPERATION ADDED LINE ITEM 36.250 0.000
HOUR 36.250 1,232.50
34.00000 36.250 1,232.50
CAT 0200 CURRENT AMT $ 6,894,531.20 $1,214,300.405 2,534,461.42
CAT NO0400 CONSTRUCTION ENGINEERING
0255 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
13,750.00000 1.000 13,750.00
0260 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,000.00000 1.000 14,000.00
0265 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
350.00000 2.000 700.00
CAT 0400 CURRENT AMT $ 28,450.00 $ 0.00$ 28,450.00
PROJECT TOTAL CURRENT AMT $ 6,922,981.20 $1,214,300.40 % 2,562,911.42



